

Lake Limerick C.C.



est. 1966

LAKE LIMERICK COUNTRY CLUB

Water Mainline Replacement at Naval Railroad Bridge at E Mason Lake Rd.

LLCC Great Hall

July 12, 2023 @ 1:30 pm

Lake Limerick Agenda Items for Preconstruction Conference July 20 at Naval Base Kitsap

1. Operation of the Lake Limerick Water System only by LL employees
2. Communications Plan to LL water customers
 - A. Water Outages planned and communicated in advance
3. Ciccanti Construction schedule and water mainline construction plan documents
 - A. Requirements for Construction of the Replacement Waterline and of the Temporary Bypass Waterline
 - B. Product Submittals, Review, Approval, and Rejection
 - C. Ciccanti water mainline costs paid by the Navy
4. Construction Inspection and Monitoring by Doug Eklund and Chris McMullen
5. Certification of Construction
6. Construction measures to mitigate adverse impacts on the human and natural environment from planned and accidental activities; includes provisions to protect natural resources at and near the construction site and staging areas
7. Ciccanti Traffic Plan updates to Mason County
 - Public safety and structural integrity of Lake Limerick roads
 - Add Lake Limerick road signage to 7 entrances from Mason Lake Road
 - A. Local Access Only signs on north entrances to LL
 - Saint Andrews Drive, West, and East entrances
 - Ballantrae and Muirkirk entrances
 - B. Dead End signs on south entrances to LL Dartmoor, Olde Lyme and Clonakilty entrances